
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 07.08.2016

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 12.23.2015

01.06.2016

04.18.2016

Date Let:

WAYNE WEST

12.17.2015

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

 

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.13.2016

Date Project Completion:

Counties

WAYNE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31920  000 STP-35-4(121) 035 21.70 28.500 GRAD CULV SEED BR GDRL
BIT

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 07.08.2016

$4,422,698.85

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $441,080.30 $304,681.58 $136,398.72
Stockpiled Materials $.00 $4,569.44 $-4,569.44

Gross Earnings $441,080.30 $309,251.02 $131,829.28
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $441,080.30 $309,251.02 $131,829.28

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$441,080.30 $309,251.02 $131,829.28

$.00 $.00 $.00

10%

% Time Comp

% Dollar Comp

23%

$4,422,698.85

07.01.2016 07.05.2016

07.07.2016

Francis, Jeff

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

07.07.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.07.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      38,095.00 1.000 38,095.00

1.000 38,095.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      710.70 1.000 710.70

1.000 710.70

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      7,102.95 1.000 7,102.95

1.000 7,102.95

0.000 0.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 765.000 22,950.00

765.000 22,950.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1012.00      131.10 57.000 7,472.70

57.000 7,472.70

0.000 0.00

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 

1030.00      10.75 50,983.000 548,067.25

50,983.000 548,067.25

0.000 0.00

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1043.61      8.64 110.000 950.40

110.000 950.40

0.000 0.00

0.000 0.00

0007

SY  GEOTEXTILE FABRIC
0007 

1060.01      488.85 12.000 5,866.20

12.000 5,866.20

0.000 0.00

0.000 0.00

0008

EACHGABION, TYPE A
0008 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:
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0005 Pay Period End Date: 06.30.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1060.02      533.30 20.000 10,666.00

20.000 10,666.00

0.000 0.00

0.000 0.00

0009

EACHGABION, TYPE B
0009 

1060.03      900.65 8.000 7,205.20

8.000 7,205.20

0.000 0.00

0.000 0.00

0010

EACHGABION, TYPE C
0010 

1060.04      1,316.30 4.000 5,265.20

4.000 5,265.20

0.000 0.00

0.000 0.00

0011

EACHGABION, TYPE D
0011 

1060.05      550.10 8.000 4,400.80

8.000 4,400.80

0.000 0.00

0.000 0.00

0012

EACHGABION, TYPE E
0012 

1102.00      7.65 2,693.000 20,601.45

2,693.000 20,601.45

138.500 1,059.53

138.500 1,059.53

0013

SY  REMOVE ASPHALT SURFACE
0013 

1106.00      7.99 1,035.000 8,269.65

1,035.000 8,269.65

0.000 0.00

0.000 0.00

0014

SY  REMOVE DRIVEWAY
0014 

1123.00      29.62 6.000 177.72

6.000 177.72

6.000 177.72

6.000 177.72

0015

SY  REMOVE CONCRETE DITCH LINER
0015 

1701.24      25.40 918.000 23,317.20

918.000 23,317.20

0.000 0.00

0.000 0.00

0016

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0016 

1701.30      35.90 330.000 11,847.00

330.000 11,847.00

0.000 0.00

0.000 0.00

0017

LF  30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0017 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1702.24      29.72 24.000 713.28

24.000 713.28

0.000 0.00

0.000 0.00

0018

LF  24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0018 

7017.00      3.04 3,558.000 10,816.32

3,558.000 10,816.32

654.500 1,989.68

0.000 0.00

0019

LF  REMOVE GUARDRAIL
0019 

L006.00      200.00 27.000 5,400.00

27.000 5,400.00

0.000 0.00

0.000 0.00

0020

ACRECOVER CROP SEEDING
0020 

L019.13      1.28 14,028.000 17,955.84

14,028.000 17,955.84

0.000 0.00

0.000 0.00

0021

SY  EROSION CONTROL, CLASS 1D
0021 

L019.20      4.54 3,111.000 14,123.94

3,111.000 14,123.94

0.000 0.00

0.000 0.00

0022

SY  EROSION CONTROL, CLASS 2A
0022 

L022.11      2.25 9,760.000 21,960.00

9,760.000 21,960.00

0.000 0.00

0.000 0.00

0023

LF  FABRIC SILT FENCE-LOW POROSITY
0023 

L022.81      3.10 6,915.000 21,436.50

6,915.000 21,436.50

0.000 0.00

0.000 0.00

0024

LF  SILT CHECK, TYPE 1-HIGH
0024 

L022.83      3.50 2,755.000 9,642.50

2,755.000 9,642.50

0.000 0.00

0.000 0.00

0025

LF  SILT CHECK, TYPE 2-HIGH
0025 

Contracted 825,013.80

Current 825,013.80

In place 3,226.93

This Estimate 1,237.25

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      39,256.80 1.000 39,256.80

1.000 39,256.80

1.000 39,256.80

0.000 0.00

0026

LS  MOBILIZATION
0026 

4035.00      284.60 6.000 1,707.60

6.000 1,707.60

2.000 569.20

2.000 569.20

0027

EACHREMOVE FLARED-END SECTION
0027 

4040.00      265.00 27.000 7,155.00

27.000 7,155.00

15.000 3,975.00

15.000 3,975.00

0028

EACHREMOVE HEADWALLS FROM CULVERTS
0028 

4044.00      3,925.70 1.000 3,925.70

1.000 3,925.70

0.000 0.00

0.000 0.00

0029

EACHPREPARATION OF STRUCTURE

AT STATION 303+28.00

0029 

4044.01      4,710.80 1.000 4,710.80

1.000 4,710.80

0.000 0.00

0.000 0.00

0030

EACHPREPARATION OF STRUCTURE

AT STATION 362+69.00

0030 

4044.02      5,103.40 1.000 5,103.40

1.000 5,103.40

0.000 0.00

0.000 0.00

0031

EACHPREPARATION OF STRUCTURE

AT STATION 386+05.00

0031 

4044.03      4,710.80 1.000 4,710.80

1.000 4,710.80

0.000 0.00

0.000 0.00

0032

EACHPREPARATION OF STRUCTURE

AT STATION 401+86.00

0032 

4044.04      7,851.40 1.000 7,851.40

1.000 7,851.40

0.000 0.00

0.000 0.00

0033

EACHPREPARATION OF STRUCTURE

AT STATION 8003+31.60

0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      9.80 702.000 6,879.60

702.000 6,879.60

367.000 3,596.60

333.000 3,263.40

0034

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0034 

4051.01      19.60 696.000 13,641.60

696.000 13,641.60

458.000 8,976.80

0.000 0.00

0035

CY  EXCAVATION FOR BOX CULVERTS
0035 

4101.06      477.70 312.570 149,314.69

312.570 149,314.69

100.419 47,970.16

0.000 0.00

0036

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0036 

4107.07      1,361.60 2.620 3,567.39

2.620 3,567.39

2.620 3,567.39

2.620 3,567.39

0037

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0037 

4130.06      1,067.20 2.940 3,137.57

2.940 3,137.57

0.000 0.00

0.000 0.00

0038

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0038 

4151.00      1.30 29,998.000 38,997.40

29,998.000 38,997.40

7,817.000 10,162.10

0.000 0.00

0039

LB  REINFORCING STEEL FOR BOX CULVERT
0039 

4157.00      3.00 134.000 402.00

134.000 402.00

134.000 402.00

134.000 402.00

0040

LB  REINFORCING STEEL FOR COLLARS
0040 

4360.30      560.80 9.000 5,047.20

9.000 5,047.20

9.000 5,047.20

9.000 5,047.20

0041

EACH30" METAL FLARED-END SECTION
0041 

4360.36      736.40 8.000 5,891.20

8.000 5,891.20

8.000 5,891.20

8.000 5,891.20

0042

EACH36" METAL FLARED-END SECTION
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.42      855.20 2.000 1,710.40

2.000 1,710.40

2.000 1,710.40

2.000 1,710.40

0043

EACH42" METAL FLARED-END SECTION
0043 

4360.48      943.00 5.000 4,715.00

5.000 4,715.00

0.000 0.00

0.000 0.00

0044

EACH48" METAL FLARED-END SECTION
0044 

4360.54      1,046.30 4.000 4,185.20

4.000 4,185.20

4.000 4,185.20

2.000 2,092.60

0045

EACH54" METAL FLARED-END SECTION
0045 

4390.24      400.70 2.000 801.40

2.000 801.40

0.000 0.00

0.000 0.00

0046

EACH24" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0046 

4390.60      1,511.10 6.000 9,066.60

6.000 9,066.60

0.000 0.00

0.000 0.00

0047

EACH60" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0047 

8010.03      100.60 102.130 10,274.28

102.130 10,274.28

7.290 733.37

0.000 0.00

0048

CY  CRUSHED ROCK FOR BASE COURSE
0048 

P150.54      138.90 92.000 12,778.80

92.000 12,778.80

92.000 12,778.80

0.000 0.00

0049

LF  54" CULVERT PIPE, TYPE 5
0049 

P300.30      50.10 64.000 3,206.40

64.000 3,206.40

64.000 3,206.40

64.000 3,206.40

0050

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0050 

P300.36      56.30 186.000 10,471.80

186.000 10,471.80

190.000 10,697.00

190.000 10,697.00

0051

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.48      87.10 130.000 11,323.00

130.000 11,323.00

0.000 0.00

0.000 0.00

0052

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0052 

P300.54      95.40 76.000 7,250.40

76.000 7,250.40

76.000 7,250.40

76.000 7,250.40

0053

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0053 

P375.60      180.90 118.000 21,346.20

118.000 21,346.20

0.000 0.00

0.000 0.00

0054

LF  60" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0054 

Contracted 398,429.63

Current 398,429.63

In place 169,976.02

This Estimate 47,672.19

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0055

LS  MOBILIZATION
0055 

L001.01      800.00 8.000 6,400.00

8.000 6,400.00

0.000 0.00

0.000 0.00

0056

ACRESEEDING, TYPE A
0056 

L001.02      700.00 19.000 13,300.00

19.000 13,300.00

0.000 0.00

0.000 0.00

0057

ACRESEEDING, TYPE B
0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      140.00 61.000 8,540.00

61.000 8,540.00

0.000 0.00

0.000 0.00

0058

TON MULCH
0058 

Contracted 32,240.00

Current 32,240.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE STATION 59+37.13  1-60'-0" & 2-25'-0 " SPANS C

0030.60      24,452.39 1.000 24,452.39

1.000 24,452.39

0.500 12,226.20

0.500 12,226.20

0059

LS  MOBILIZATION
0059 

6007.12      364.80 62.000 22,617.60

62.000 22,617.60

101.117 36,887.48

101.117 36,887.48

0060

SY  CONCRETE BRIDGE DECK REPAIR
0060 

6010.26      1,137.93 86.800 98,772.32

86.800 98,772.32

0.000 0.00

0.000 0.00

0061

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0061 

6020.00      3.84 22,220.000 85,324.80

22,220.000 85,324.80

0.000 0.00

0.000 0.00

0062

LB  REINFORCING STEEL FOR BRIDGE
0062 

6030.00      62,411.21 1.000 62,411.21

1.000 62,411.21

0.400 24,964.48

0.400 24,964.48

0063

EACHPREPARATION OF BRIDGE AT STATION

59+37.13

0063 

6052.55      8,996.08 1.000 8,996.08

1.000 8,996.08

0.000 0.00

0.000 0.00

0064

LS  ACCESS CROSSING
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6100.00      1,142.36 10.000 11,423.60

10.000 11,423.60

0.000 0.00

0.000 0.00

0065

EACHFLOOR DRAINS
0065 

6960.11      407.27 62.000 25,250.74

62.000 25,250.74

0.000 0.00

0.000 0.00

0066

SY  BRIDGE APPROACH REPAIR
0066 

Contracted 339,248.74

Current 339,248.74

In place 74,078.16

This Estimate 74,078.16

GROUP 6 BRIDGE STATION 59+37.13  1-60'-0" & 2-25'-0 " SPANS C

GROUP 6A BRIDGE AT STATION 215+41.71  1-48'-6" & 2- 35'-9" CO

0030.60      24,452.39 1.000 24,452.39

1.000 24,452.39

0.000 0.00

0.000 0.00

0067

LS  MOBILIZATION
0067 

3050.15      669.04 153.900 102,965.26

153.900 102,965.26

0.000 0.00

0.000 0.00

0068

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0068 

3051.10      2.17 30,650.000 66,510.50

30,650.000 66,510.50

0.000 0.00

0.000 0.00

0069

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0069 

6007.12      367.64 82.000 30,146.48

82.000 30,146.48

0.000 0.00

0.000 0.00

0070

SY  CONCRETE BRIDGE DECK REPAIR
0070 

6010.22      1,355.07 25.700 34,825.30

25.700 34,825.30

0.000 0.00

0.000 0.00

0071

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0071 
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Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      3,093.97 30.300 93,747.29

30.300 93,747.29

0.000 0.00

0.000 0.00

0072

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0072 

6030.00      62,411.21 1.000 62,411.21

1.000 62,411.21

0.100 6,241.12

0.100 6,241.12

0073

EACHPREPARATION OF BRIDGE AT STATION

215+41.71

0073 

6100.00      1,142.36 8.000 9,138.88

8.000 9,138.88

0.000 0.00

0.000 0.00

0074

EACHFLOOR DRAINS
0074 

6131.50      4.47 8,395.000 37,525.65

8,395.000 37,525.65

0.000 0.00

0.000 0.00

0075

LB  EPOXY COATED REINFORCING STEEL
0075 

6208.00      11,817.51 16.000 189,080.16

16.000 189,080.16

0.000 0.00

0.000 0.00

0076

EACHHELICAL PILE
0076 

8091.00      45.55 100.000 4,555.00

100.000 4,555.00

0.000 0.00

0.000 0.00

0077

CY  GRANULAR BACKFILL
0077 

Contracted 655,358.12

Current 655,358.12

In place 6,241.12

This Estimate 6,241.12

GROUP 6A BRIDGE AT STATION 215+41.71  1-48'-6" & 2- 35'-9" CO

GROUP 6B BRIDGE AT STATION 332+57.00  1-49'-2" & 2- 45'-9" SP

0030.60      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0078

LS  MOBILIZATION
0078 



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6016.20      42.22 1,197.000 50,537.34

1,197.000 50,537.34

0.000 0.00

0.000 0.00

0079

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0079 

6131.23      1.75 2,095.000 3,666.25

2,095.000 3,666.25

0.000 0.00

0.000 0.00

0080

SF  PENETRATING CONCRETE SEALER
0080 

Contracted 54,703.59

Current 54,703.59

In place 0.00

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 332+57.00  1-49'-2" & 2- 45'-9" SP

GROUP 6C BRIDGE AT STATION 341+29.00  SINGLE 25'-0"  SPAN CON

0030.60      12,595.49 1.000 12,595.49

1.000 12,595.49

0.000 0.00

0.000 0.00

0081

LS  MOBILIZATION
0081 

6010.26      6,044.65 7.000 42,312.55

7.000 42,312.55

0.000 0.00

0.000 0.00

0082

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0082 

6020.00      3.77 1,835.000 6,917.95

1,835.000 6,917.95

0.000 0.00

0.000 0.00

0083

LB  REINFORCING STEEL FOR BRIDGE
0083 

6030.00      20,742.19 1.000 20,742.19

1.000 20,742.19

0.000 0.00

0.000 0.00

0084

EACHPREPARATION OF BRIDGE AT STATION

341+29.00

0084 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6619.50      1,142.36 2.000 2,284.72

2.000 2,284.72

0.000 0.00

0.000 0.00

0085

EACHREPAIR FLOOR DRAIN
0085 

Contracted 84,852.90

Current 84,852.90

In place 0.00

This Estimate 0.00

GROUP 6C BRIDGE AT STATION 341+29.00  SINGLE 25'-0"  SPAN CON

GROUP 7 GUARDRAIL

0030.70      1,162.50 1.000 1,162.50

1.000 1,162.50

0.000 0.00

0.000 0.00

0086

LS  MOBILIZATION
0086 

7011.20      23.00 662.500 15,237.50

662.500 15,237.50

0.000 0.00

0.000 0.00

0087

LF  W-BEAM GUARDRAIL
0087 

7020.00      2,300.00 16.000 36,800.00

16.000 36,800.00

0.000 0.00

0.000 0.00

0088

EACHBRIDGE APPROACH SECTIONS
0088 

7024.27      2,300.00 16.000 36,800.00

16.000 36,800.00

0.000 0.00

0.000 0.00

0089

EACHGUARDRAIL END TREATMENT, TYPE II
0089 

Contracted 90,000.00

Current 90,000.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      8.00 359.000 2,872.00

359.000 2,872.00

0.000 0.00

0.000 0.00

0090

STA OVERLAY BROKEN LINES
0090 



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      8.00 718.000 5,744.00

718.000 5,744.00

0.000 0.00

0.000 0.00

0091

STA OVERLAY SOLID LINES
0091 

0030.90      168,596.00 1.000 168,596.00

1.000 168,596.00

0.086 14,499.26

0.000 0.00

0092

LS  MOBILIZATION
0092 

1020.02      22.00 12.000 264.00

12.000 264.00

0.000 0.00

0.000 0.00

0093

EACHDELINEATOR,  TYPE II
0093 

1020.03      22.00 22.000 484.00

22.000 484.00

0.000 0.00

0.000 0.00

0094

EACHDELINEATOR,  TYPE III
0094 

1020.20      35.00 10.000 350.00

10.000 350.00

0.000 0.00

0.000 0.00

0095

EACHINSTALL CHEVRONS
0095 

2001.00      30.75 532.000 16,359.00

532.000 16,359.00

0.000 0.00

0.000 0.00

0096

CY  GRAVEL SURFACE COURSE
0096 

2009.10      288.52 10.630 3,066.97

10.630 3,066.97

0.000 0.00

0.000 0.00

0097

STA GRAVEL EMBEDMENT
0097 

2021.00      40.00 13.000 520.00

13.000 520.00

0.000 0.00

0.000 0.00

0098

EACHMAILBOX POST
0098 

3020.24      74.27 179.000 13,294.33

179.000 13,294.33

0.000 0.00

0.000 0.00

0099

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0099 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.16      14.70 1,451.000 21,329.70

1,451.000 21,329.70

0.000 0.00

0.000 0.00

0100

SY  BRIDGE DECK PREPARATION
0100 

6133.01      25.69 1,451.000 37,276.19

1,451.000 37,276.19

0.000 0.00

0.000 0.00

0101

SY  MEMBRANE WATERPROOFING TYPE A
0101 

8022.15      1.24 500.000 620.00

500.000 620.00

0.000 0.00

0.000 0.00

0102

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0119 

8022.20      1.24 2,180.000 2,703.20

2,180.000 2,703.20

0.000 0.00

0.000 0.00

0103

EACHHYDRATED LIME/WARM MIX ASPHALT
0102 

8111.00      125.30 707.340 88,629.70

707.340 88,629.70

13.730 1,720.37

0.000 0.00

0104

STA SHOULDER SUBGRADE PREPARATION
0103 

9002.10      29.57 500.000 14,785.00

500.000 14,785.00

0.000 0.00

0.000 0.00

0105

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0120 

9005.23      32.62 17,130.000 558,780.60

17,130.000 558,780.60

0.000 0.00

0.000 0.00

0106

TON ASPHALTIC CONCRETE, TYPE SPS
0104 

9005.75      68.31 1,980.000 135,253.80

1,980.000 135,253.80

0.000 0.00

0.000 0.00

0107

TON ASPHALTIC CONCRETE, TYPE SPR
0105 

9009.00      1.00 5,620.000 5,620.00

5,620.000 5,620.00

0.000 0.00

0.000 0.00

0108

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0106 



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.89      72.21 875.000 63,183.75

875.000 63,183.75

915.340 66,096.70

0.000 0.00

0109

SY  SURFACING 9"
0107 

9010.50      56.81 200.000 11,362.00

200.000 11,362.00

0.000 0.00

0.000 0.00

0110

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0108 

9020.95      447.08 17.000 7,600.36

17.000 7,600.36

0.000 0.00

0.000 0.00

0111

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0121 

9021.12      408.08 548.160 223,693.13

548.160 223,693.13

0.000 0.00

0.000 0.00

0112

TON PERFORMANCE GRADED BINDER (52-34)
0109 

9021.13      447.08 74.120 33,137.57

74.120 33,137.57

0.000 0.00

0.000 0.00

0113

TON PERFORMANCE GRADED BINDER (64-34)
0110 

9034.00      5.00 5,799.000 28,995.00

5,799.000 28,995.00

0.000 0.00

0.000 0.00

0114

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0111 

9053.00      3.25 5,640.000 18,330.00

5,640.000 18,330.00

0.000 0.00

0.000 0.00

0115

GAL TACK COAT
0112 

9053.20      1.35 11,340.000 15,309.00

11,340.000 15,309.00

0.000 0.00

0.000 0.00

0116

GAL FOG SEAL
0113 

9111.00      23.72 372.000 8,823.84

372.000 8,823.84

0.000 0.00

0.000 0.00

0117

MGALWATER
0114 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.72      9.85 1,020.000 10,047.00

1,020.000 10,047.00

2,123.130 20,912.83

0.000 0.00

0118

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0115 

9185.76      10.00 706.000 7,060.00

706.000 7,060.00

0.000 0.00

0.000 0.00

0119

STA RUMBLE STRIPS, ASPHALT
0116 

9188.50      50.98 1,164.000 59,340.72

1,164.000 59,340.72

0.000 0.00

0.000 0.00

0120

SY  SURFACING UNDER GUARDRAIL
0117 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0121

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0122 

9300.38      1.00 32,827.000 32,827.00

32,827.000 32,827.00

0.000 0.00

0.000 0.00

0122

EACHRAP INCENTIVE PAYMENT
0118 

Contracted 1,597,107.86

Current 1,597,107.86

In place 103,229.16

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 7,395.000 3,697.50

7,395.000 3,697.50

700.000 350.00

572.000 286.00

0123

BDAYBARRICADE, TYPE II
0123 

0001.10      2.00 1,944.000 3,888.00

1,944.000 3,888.00

2,485.000 4,970.00

1,167.000 2,334.00

0124

BDAYBARRICADE, TYPE III
0124 



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      2.00 800.000 1,600.00

800.000 1,600.00

9.000 18.00

0.000 0.00

0125

EACHTEMPORARY SIGN DAY
0125 

0001.90      1.00 20,280.000 20,280.00

20,280.000 20,280.00

6,202.000 6,202.00

4,004.000 4,004.00

0126

EACHSIGN DAY
0126 

0002.28      0.45 15,400.000 6,930.00

15,400.000 6,930.00

985.000 443.25

0.000 0.00

0127

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0127 

0002.30      0.45 3,500.000 1,575.00

3,500.000 1,575.00

0.000 0.00

0.000 0.00

0128

LF  PAVEMENT MARKING REMOVAL
0128 

0002.44      0.35 16,800.000 5,880.00

16,800.000 5,880.00

7,538.000 2,638.30

0.000 0.00

0129

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0129 

0002.47      0.10 16,800.000 1,680.00

16,800.000 1,680.00

0.000 0.00

0.000 0.00

0130

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0130 

0003.10      346.00 92.000 31,832.00

92.000 31,832.00

15.500 5,363.00

0.000 0.00

0131

DAY FLAGGING
0131 

0003.20      464.00 40.000 18,560.00

40.000 18,560.00

0.000 0.00

0.000 0.00

0132

DAY FURNISHING AND OPERATING PILOT VEHICLE
0132 

0003.50      20.00 1,000.000 20,000.00

1,000.000 20,000.00

900.000 18,000.00

0.000 0.00

0133

LF  CONCRETE PROTECTION BARRIER
0133 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.56      8.00 1,000.000 8,000.00

1,000.000 8,000.00

0.000 0.00

0.000 0.00

0134

LF  RELOCATE CONCRETE PROTECTION BARRIER
0134 

0003.70      500.00 16.000 8,000.00

16.000 8,000.00

6.000 3,000.00

0.000 0.00

0135

EACHTEMPORARY RUMBLE STRIP
0135 

0003.74      7,500.00 4.000 30,000.00

4.000 30,000.00

2.000 15,000.00

0.000 0.00

0136

EACHTEMPORARY TRAFFIC SIGNAL
0136 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0137

HOURTRAINING
0137 

0030.10      34,000.00 1.000 34,000.00

1.000 34,000.00

0.500 17,000.00

0.000 0.00

0138

LS  MOBILIZATION
0138 

4022.05      9.75 1,000.000 9,750.00

1,000.000 9,750.00

0.000 0.00

0.000 0.00

0139

LF  TEMPORARY SLOPE DRAIN
0139 

9110.01      50.00 210.000 10,500.00

210.000 10,500.00

0.000 0.00

0.000 0.00

0140

HOURRENTAL OF LOADER, FULLY OPERATED
0140 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0141

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0141 

9110.03      50.00 210.000 10,500.00

210.000 10,500.00

0.000 0.00

0.000 0.00

0142

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0142 



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      125.00 210.000 26,250.00

210.000 26,250.00

0.000 0.00

0.000 0.00

0143

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0143 

9110.27      135.00 160.000 21,600.00

160.000 21,600.00

3.000 405.00

3.000 405.00

0144

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0144 

L006.50      2,300.00 4.000 9,200.00

4.000 9,200.00

0.000 0.00

0.000 0.00

0145

ACRETEMPORARY SEEDING
0145 

L022.75      2.90 2,500.000 7,250.00

2,500.000 7,250.00

0.000 0.00

0.000 0.00

0146

LF  TEMPORARY SILT CHECK
0146 

L022.90      2.35 6,000.000 14,100.00

6,000.000 14,100.00

60.000 141.00

60.000 141.00

0147

LF  TEMPORARY SILT FENCE
0147 

L022.92      3.75 2,500.000 9,375.00

2,500.000 9,375.00

0.000 0.00

0.000 0.00

0148

LF  TEMPORARY EARTH CHECK
0148 

L032.70      500.00 8.000 4,000.00

8.000 4,000.00

0.000 0.00

0.000 0.00

0149

TON TEMPORARY MULCH
0149 

L860.24      100.00 12.000 1,200.00

12.000 1,200.00

0.000 0.00

0.000 0.00

0150

EACHSTORM EVENT RESTORATION - INCENTIVE
0150 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      21,596.71 1.000 21,596.71

1.000 21,596.71

0.500 10,798.36

0.000 0.00

0151

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0151 

Contracted 345,744.21

Current 345,744.21

In place 84,328.91

This Estimate 7,170.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,422,698.85

Current 4,422,698.85

In place 441,080.30

This Estimate 136,398.72



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3920           

0005 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   12 of 12

Nebraska Department of Roads Date: 07.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.54      54" METAL FLARED-END SECTION

Project 31920  000   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

00248305  

54" Flared-End Section

4.00 2,360.00S.P. Initial Payment0004

00248305  

54" Flared-End Section

-2.00 -1,180.00S.P. Adjustment0004

00248305  

54" Flared-End Section

-2.00 -1,180.00S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0045: 0.00

$0.00Total for item code 4360.54: 0.00

Item Cd Item Desc

P300.54      54" CULVERT PIPE, TYPE 3,4 OR 5

Project 31920  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

00248305  

54" Culvert Pipe

64.00 3,389.44S.P. Initial Payment0004

00248305  

54" Culvert Pipe

-64.00 -3,389.44S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0053: 0.00

$0.00Total for item code P300.54: 0.00

$0.00Total remaining for contract:


